
United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Tuesday, June 17, 2008
From: Fredrick Micke, On-Scene Coordinator

Subject: Initial POLREP
USS LEAD
East Chicago, IN
Latitude: 41.6236
Longitude: -87.4614

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

EPA Region 5 Records Ctr.

302347

1

06/09 - 06/16
6/9/2008
6/9/2008

IND047030226

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

CERCLA
Time-Critical
Non NPL
Removal Action

Site Description
Site mobilization for the USS Lead removal action began on June 9, 2008. Site activities
began on June 10. Excavation work began on June 12 at 4932 and 4934 Grasselli Avenue in
East Chicago, IN. Excavation work on that property (a vacant lot) continues.

The required landfill approvals were received on June 16, 2008. The first load of material
was sent to the landfill on the same date.

Estimated Costs *

Budgeted
Total To

Date Remaining Remaining

(Extramural Costs

JERRS - Cleanup Contractor

{intramural Costs

Tj $300,000.00: $67,222.00' $232,778.00 77.59%

iTotal Site Costs $300,000.001 $67,222.00! $232,778.001~ 77.59%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon



may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

vv wvv.epaosc.net/usslead


